Job Number	04042085
Date	17-04-2025 13:00
Scope of work	Here is the detailed information about the change order. The client ask for 12 new wall panels and requested to move the door at 5 feet at the right instead of 3 mention on the original plan. THIS IS A DEMO
Estimated Costs	$2453,95
Framer Signature	
Framer's Name	Steven Dery

Client Authorized Signature	
Authorized Name	René Dery
Date Submitted	2025-04-08 17:00:04