
Job Number	5896
Scope of work	Change from 2 doors to 5 openings and 1 window.
Estimated Costs	$985,45
Framer Signature	
Client Authorized Signature	
Date Submitted	2025-04-08 15:23:54